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—

Moved by Shatzel and seconded by McDonel that the Board now adjourn to meet at the call
of the President.

All members voted aye.

Motion declared carried.

Meeting adjourned.
Secretary

Attest:

I
Bowling Green, Ohio, Aug. 16, 1916

Minutes of meeting or Board of Trustees of the Bowling Green State Normal College, held
at tne Administrative Office of tne Board, Bowling Green, ^hio, on August 16th, 1916,

I

at

10 0'clock A. M.
Members present:

President E. H. Ganz, Treasurer J. D. McDonel, and J. P. Sharkey.

Absent: Vice President J. E. Collins, and Secretary J. B. Shatzel.

President of the College,

Dr. H. B. Williams, present.
President Ganz presided and J. P. Sharkey acted as secretary.
The matter of compelling Tne Hydraulic Press Brick Company to furnish the face brick of
the Teachers' Training School building, in accordance with the letter of said company dated
February 6, 1913, was discussed at length.

Moved by McDonel and seconded by Sharkey that the

secretary of thi3 Board take this matter up at once with the Attorney General of Ohio to
ascertain the rights of the Board.
Voting aye: Ganz, McDonel, Sharkey.

Nays, none.

Motion declared carried.

Upon the matter of the inside brick for said Training School building, after discussion,

I

it was moved by McDonel and seconded oy Sharkey that Contractor Steinle be directed to procure
and use the same quality and kind as were used in buildings already constructed.
Voting aye: Ganz, McDonel, Snarkey.

Nays, none.

Motion declared carried.

President Williams reported collection of returns from the farm for the month of July,
amounting to $100.92, and that same had been turned over to Treasurer McDonel.
President Williams also reported the collection of fees from students in the Summer
School, amounting to $204.79, and that these fees had been appropriated by Act of the General
Assembly to the College and same were not turned in to the State Treasury but held for some
proper purpose here.
President Williams also reported net balance of $3!?09»38 in returns from the Dormitory
for year ending July 1, 1916, and that sane is held in the dormitory fund; furthermore,that
he would make a detailed report to the Board later on.

I

Treasurer McDonel presented the following receipt, to-wit:DEPARTlOTNT OF TREASURER OF STATE
Columbus, Ohio, Aug. 2, 1916 No. 378
$56.7*

Received of
Fifty-six and 74/100

Dollars

ari si ng from
to be credited to the

Fund
L. C. Hayes, Cashier
For Treasurer of State

Estimate No. 14 in favor of the Steinle Construction Company, final estimate on the
building for Science and Agriculture, amounting to $4149.85", duly certified by Howard &
Merriam, architects, was presented for allowance.

Moved by McDonel, seconded by Sharkey,

that same be allowed, on recommendation of the architects, and paid from fund designated as
"Uses and Purposes".

I

TFSAW
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Voting aye: Ganz, McDonel, Sharkey.

Nays, none.
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Motion declared carried.

The claim or Howard & Merriam, architects, for 2% of final estimate on building for
Science and Agriculture, amounting to $82.99, was presented for allowance.
Moved by McDonel, seconded by Snarkey that same be allowed and paid from fund designated

I

"Uses and Purposes".

Voting aye: Ganz, McDonel, Sharkey.

Nays, none.

Motion declared carried.

Estimate No. 1, issued in favor of The Steinle Construction Company for work done on the
Teackers* Training School, amounting to #1999.751 duly certified by Howard & Merriam, architects,
was presented for allowance.

I

Moved by McDonel, seconded by Sharkey that same be allowed, on

recommendation of the architects, and paid from fund designated "G-2 Training School, 1915-16".
Voting aye: Ganz, McDonel, Sharkey.

Nays, none.

Motion declared carried.

The claim of Howard & Merriam, architects, for 2% of Estimate No. 1 issued to The
Steinle Construction Company for work on Training School Building, amounting to $40.00, be
allowed and paid out of fund designated "G-2 Training School 1915-16".
McDonel, Sharkey.

Nays, none.

Voting ajre: Ganz,

Motion declared carried.

President Williams presented the following claims, for allowance, to-wit:1915-16 Appropriations

I

I
I

Royce <fe Coon Grain Co., City
C-2
Grain & Feed
fhe Bowling Green Post Office
C-4
Stamped Envelopes (2000, #9)
The Ohio State Reformatory, Mansfield, 0.
C-4
Printing (Extension Bulletins)
P. M. Davidson, City
C-8
Domestic Science Supplies
A. Froney Company, City
C-8
Manual Train. Dept. (20// Warp)
F. A. Keil Lumber Co., City
C-tf
Manual Train. Dept. Supplies
Maas Bro3., City
C-8
Groceries for Dom. Sci. -^pt.
# Maas Bros., City
#1916-1917 Appropriations
C-ll
100P Sal Soda
The Toledo Janitor Supply Co., Toledo, 0.
C-ll
Janitor Supplies & Equip.
The National Supply Co., City
D-3
Ind. Art Dept. Supplies
A. Froney Co., City
E^S
One Gr. Gr. Rings
Campbell Bros., City
E-b
Ind. Art Dept. Equip.
Dept. of the Interior, U.S.Geog. Survey.Washington
E-8
724 Topographic maps
k. C. McClurg Co., Chicago, 111.
E-8
Statesman's Yearbook
The L.E.B.G.& N.Ry. Co., City
F-4
Light for July
The Northwestern Ohio Nat. Gas Co., City
F-4
Gas for 1 mo.
# The City Water Co., City
F-3 1915-16 Appro.
37.94
#1916-17
"
27.04
1 mo. water
Fred Cook, City
F-8
Freight and drayage
The Receivers, Central Union Telephone Co., City
F-7
Telephone 1 mo.
The Wood Co. Telephone Co., City
F-7
Telephone 1 mo.
D. I. Loomis, Bowling Green, Ohio
F-9
Erecting machinery
J. P. SharKey, Van wert, 0.
F-6 - Bd.of Trustees. Expense account
F. Reichert, City
F-9
General blacksmith repair work
C. H. Stoelting Co., Chicago, 111.
E-b
Ed. ARecrt'l. equip.

$

9.70
44.32
30.20

5.01
5.80
36.36
3.94
2.00

25.00
10.97
3.00
1.30
43.86
3.25
14.04
18.20
64.98
3.50
3.50
3.00
4.$0
16.12

7.65
84.41

Short Budget H.B.#314
Trumbull & Purdy, City
G-3
Painting house and barn--President' ■

Home.

Contract

111.00

Moved bjr McDonel, seconded by Sharkey that above claims be allowed and paid and that
the fund designation be made by President Williams.
Voting aye: Ganz, McDonel, Snarkey.

Nays, none.

Motion declared carried.
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President Williams announced the con tribution by Prof. J. P. Sharkey of books and
specimens for use in the College.

Tne Board extended its thanks to Prof. Sharkey and requested

that an expression of appreciation be entered on the minutes.
Tne following communication from the Attorney General of Ohio was presented and, on
motion, made a part of the minutes, to-wit:July 26, 1916

1812

I

0 P I N ION
Hon. J. 8, Shatzel, Sec'y.,
Bowling Green State Normal College,
Bowling Green, Ohio.
■^ear ^ir:You have submitted to me through your architects the contract entered into
by your Board of Trustees and The Steinle Construction Company, under date of
July 21, 1916. for the construction of the training school building, including
general construction, heating and ventilating, plumbing, gas fitting, sewage,
and lighting fixtures, the said contract calling for the sum of $94,545.4-5 to be
paid for out of the appropriations made in sections 2 and 3 of House Bill 701,
106 0. L. 666, together with the bond covering said contract and the advertisements calling for bids.

I

I have ascertained from the Auditor of State's office that there are
sufficient funds on hand not contracted against for the purposes of tnis
contract. I have examined the contract and bond and find the same to be in
compliance with, law and have therefore this day approved the same and have
filed the original contract and bond with the Auditor of State and have
returned the rest of the papers to your architects.
Respectfully,
Edward C. Turner
Attorney General.
President Williams presented a copy of the contract entered into between this Board of
Trustees and The Steinle Construction Company with reference to the building of the

I

Teachers' Training School, which waa in word3 and figures following, to-wit:CONTRACT
THIS AGREEMENT, made and entered into this 21st day of July, I9I6
by and between The Steinle Construction Company of Fremont, Ohio, party
of the first part (hereinafter, designated as contractor); and E. H. Ganz,
J. E. Collins, J. E. Shatzel, j. D. Ale Don el, and J. P. Sharkey, as TRUSTEES
OP THE BOEING GREEN STATE NORMAL COLLEGE OP Bowling Green, Ohio, party of
tne second part (hereinafter designated as owner).
Witnesseth., That the said contractor in consideration of the fulfillment of the agreement herein made by the owner, agrees with the said owier,
as follows:
Article 1. The contractor under the direction and to the satisfaction
of such Superintendent of said work as may be in charge thereof under
designation of the \rcni tects,' Howard & Merriam, subject to conditions of
contract of employment now existing between undersigned Board and'Howard
&. Merriam, Architects, acting for the purpose of this contract as agent of
said owner, shall and will provide all material, and perform all work mentioned
in the specifications or shown on the drawings as prepared by said architect,
for the construction and completion of Training School Buildin g"lncluding
general con struction , ' heatin g and ven tilatin g,' plumbin g, "gae fitting, and^
sewage, and lighting fixtures.' To be constructed in accordance with plans
and specifications of Howard & Merriam, Architects, Columbus, Ohio.

I

These drawings and specifications are identified by the file in the
office of the Auditor of State.
Art. 2. The architect shall furnish the contractor such further drawings or explanations aa may be necessary to detail and illustrate the work
to be done and .the contractor shall conform to the same as a part of the
contract so far as they may be consistent with the original drawings and
specifications referred to and identified as provided in Article 1. It is
mutually understood and agreed that all drawings and specifications are
and remain the property of the state.
Art. 3.

No alterations shall be made in the work shown or described

by tne drawings and specifications, except upon the written order of the

architect, and when so made, the value of the work added or omitted shall
be computed by the architect and the amount, so ascertained shall be added
to or deducted from the contract price.

Art. 4. The contractor shall provide sufficient, safe and proper
facilities at ail times for the inspection of the work by the architect
or his authorized representative. He shall, within twenty-four hours after
receiving written notice from the architect to that effect, remove from the
grounds or buildings, all materials condemned by him, whether worked or

I
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uncorked, ana to talc* dom all portion of tie work which the architect shall by
like written notice condemn as unsound, improper or as in any way failing to
eon form to tne drawings and specifications.

I
I

Art. 5* Should the contractor at any time refuse or neglect to supply
a sufficiency of properly skilled workmen, or of materials of the proper
quality, or fail in any respect to prosecute the work with promptness and
diligence, or fail in the performance of any of the agreements herein contained, the owner shall be at liberty after five days written notice to the
contractor, to provide any sucn labor or material, and to deduct the cost
thereof from any money then due or thereafter to become due the contractor
under this contract; and if the architect shall certify that such refusal,
neglect or failure i3 suificient grounds for auch action, the owner shall be
at liberty to terminate the employment of the contractor for 3aid work, and
to enter upon the premises and take possession, for the purpose of completing
tne work comprenended under tni s contract, of all tool 3, materials and appliances thereon, ana to employ any other person or persons to finish the
work, and to provide the 'naterial therefor.
And in case of such disconti nuance of the ernploy::ien t of the contractor,
ne snail not oe entitled to recei ve any further payment under this contract
until tne said work snail ce wiol ly completed, at which time if the unpaid
balance of the amount to be paid under this contract shall exceed the expense
incurred by tne owner in fin i shin g the work, 3uch excess shall be paid to
tne contractor oy the owner, but if such expense shall exceed the unpaid
balance, tne contractor shall pay the difference to the oner. The expense
incurred by tne owner as herein p rovided, either for furnishing materials
or for finishing tne work, ana an y damage incurred through 3uch default, shall
be audited and certified by tne a rcnitect, whose certificate thereof shall
be conclusive upon tne parties.
Art. 6. The contractor is to complete all work con te-nplated under this
contract by July 1, 1917.
Upon failure to have all work fully completed by the date above mentioned
the contractor shall. lorfeit an d pay or cause to be paid to the owier, the sum
of fifteen dollars ($15) per day for each and every day thereafter the said
wor*k remains in an unfinished condition, for ana as liquidated damages, and
to oe deducted from any payments due or to become due to said contractor.

I

Art. 7- Shoula tne contractor be obstructed or delayed in the prosecution
or completion of :11s work by any act, reglect, delay or default of the owner
or the architect, or of any other contractor employed by the owner upon the
work, or by any damage which may happen by fire, lightning, earthquake or
cyclone, or tne abandonment of the work by the employees through no fault of
the contractor, tnen tne time herein fixed for the completion of the work
snail be extenaea tor a penoa of time equal to the time l03t by reason of any
or all of tne causes aforesaid, but no 3et allowance shall be made unless a
claim therefore is presented in writing to the architect within twenty-four
hours of the occurrence of sucn delay. The duration of 3uch extension shall
be certified ay the architect.
Art. ti. The owner agrees to provide all labor and material not included in t.nis contract in such manner as not to delay thematerial progrees
01 tne work,, and in event of failure so to do, thereby causing loss to the
contractor, agrees that he will reimburse the contractor for 3uch I0S3;
the contractor agrees that if he shall delay the material progress of the
work, 30 as to cause any damage for which the owner shall become liable,
a3 above stated, then he shall make good to the owner any such damage.
Art. 9» It is hereby mutually agreed between the parties hereto that
the 3um to be paid by the owner to the contractor for said work .and material
shall be Ninety-four Thousand five hundred and forty-five dollars and 45
cents'($94545.45) subject to additions and deductions as hereinbefore provided, and that such sum shall be paid in current funds by the owner to
the contractor in installments as follows:

I
I

Upon estimates issued by the arcnitect about once a month as long as the
work progresses. Said estimates to call for payments in accordance with the
3tate law governing public buildings, provided, however, that nothing in
thi 3 contract shall be construed to create an obligation or incur a liability
against the state in excess of the appropriation made for The Bowling Green
State normal College during the years of I915-I916 '$15,000.00, and I916-I917
$85,000.00 payments shall be made on all suitable materials furnished and
delirered at the building site less fifty per cent; provided, always, that
all material delivered on the grounds and on which estimates have been based,
is to become the property of the state and shall not be removed from the
premises; the said fifty per cent to be reserved until said material is in
place in the building; and also payments on the material and work in place
less five per cent to be retained until the building shall have been completed
and accepted oy the party of the second part. The final payment shall be
made within thirty days after the fulfillment of this contract. All payments
shall oe made upon written certificates of the architect to the effect that
such payments are due.
If at any time there should be any evidence of any lien or claim for
which, if established, the owner of the said premises might become liable and
wnich is cnargeable to the contractor, the owner shall have the right to
retain out of any payment then due or thereafter to become due, an amount
sufficient to completely indemnify him against such claim or lien. Should
there prove to be any such claim after all payments are made, the contractor
shall refund to the owner all monies that the latter may be compelled to pay
in discharging any lien on said premises made obligatory in consequence of the
contractor's default.
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Art. 10. It is further mutually agreed between the parties hereto that not any
certificate given in payment under this contract, except the final certificate or
final payment, shall be conclusive evidence of the performance of thi 3 contract,
either wholly or in part, and no payment shall be construed to be the acceptance
of defective work or improper materials.
\rt. 11. The contractor during the progress of the work shall maintain full
insurance in hi 3 own name against loss or damage by fire and the policy shall
cover all work incorporated in tne buildings and allimteriala for same in or
about the premises ana shall be made payable to the parties hereto as their interest may appear.

I

Art. 12. The said parties for themselves, their heir3, executors, administrators and assigns do hereby agree to the full performance of the covenents herein
contained.
In Witness Whereof, The parties to these presents have hereunto set their hands
and seals the day and year first above written.
Contractor

The Steinle Const. Co.
By Carl F. Steinle
(2.
(J.
(J.
(J.
1 J.

Trustees Bowling
Green State
Normal College

H.
E.
E.
D.
P.

I

Ganz, Pres.
Collins, V. Pres,
Shatzel, Sec'y.
McDon el, Treaa.
Sharkey

This contract is in compliance with law.
Edward C. Turner
Attorney General
July 26, 1916
Moved by McDonel, seconded by Sharkey that said contract be entered at length on the
minutes.

Voting aye: Ganz, McDonel, Sharkey.

Nays, none.

Motion declared carried.

Meeting adjourned to meet on call of the President of tne ioard.

s6 0 /£?

Attest:

«<..%/ +.:. .-'
t V?*]

Act. Secretary

Pre si dent

I

•

Bowling Green, Ohio, Sept. 2, 1916
Minutes of meeting of Board of Trustees of Bowling Green State Normal College, held at
the Administrative office of the 3oard, on Saturday, Sept. 2, 1916.
Members present: President E. H. Ganz, Secretary J. E. Shatzel, J. P. Sharkey.

President

of the College, Dr. H. B. Williams, al 30 present.
Minutes of two previous meetings of the Board read and approved.
Many matters pertaining to the Teachers' Training School Building were discussed but no
definite action taKen on account of the absence of the architects.
Secretary Shatzel reported that he had personally visited the office of The Hydraulic
/

I

Press Brick Company, at Toledo, where he had been assured that the company would make definite
reply to the demand or the Board that brick for the new building be furnished under the terms
of the letter oi February 6, 1913*
The Secretary was directed to write brick companies, manufacturing the kind of brick
needed for the new building, to present samples and prices at the next meeting of the Board;
also to ask the architects ana contractor to be present.
Contractor Steinle was present with specifications for concrete beams for the Training
School Building but no action was taken because of the absence of the architects.
Contractor Steinle suggested that the following brick manufacturers be notified to
present samples and submit prices, to-wit:-

I

